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The minutes of the regular meeting of the Board of Trustees of the Green Island Power Authority 
held on Monday, September 20, 2010 at 6:00 p.m. at the Green Island Municipal Center, 19 
George Street, Green Island, New York. 
 
Chairman John J. Brown called the meeting to order. 
 
Chairman Brown, Vice Chairman Cocca, Trustee Greaves and Attorney Legnard.  
 
Also, in attendance:  Kristin M. Swinton, CEO and David Paterniani, CFO. 
 
Absent:  Trustees Reinoehl and McNulty-Ryan. 
 
Chairman Brown asked for a motion to excuse the absentees. 
 
On a motion by Trustee Greaves seconded by Vice Chairman Cocca and carried, to excuse the 
absentees.  All ayes. 
 
Chairman Brown opened Public Forum No. 1 for any comments. 
 
No comments. 
 
Chairman Brown closed Public Forum No. 1. 
 
On a motion by Vice Chairman Cocca seconded Trustee Greaves and carried, to approve the 
minutes of the regular meeting held on August 16, 2010.  All ayes. 
 
No communications. 
 
On a motion by Trustee Greaves seconded by Vice Chairman Cocca and carried, to approve the 
claims as submitted in the amount of $257,982.83, along with the monthly Addendum amount of 
$8,483.07.  All ayes. 
 
On a motion by Vice Chairman Cocca seconded by Trustee Greaves and carried, to approve the 
Chief Financial Officer’s report as submitted.  All ayes. 
 
On a motion by Vice Chairman Cocca seconded by Trustee Greaves and carried, to accept the 
adjustments to the September 2010 electric billing as presented.  All ayes. 
 
Chairman Brown stated that we have an engineering contract, as everyone is aware we are just 
winding up Phase One of our substation upgrades and the second phase was to construct the 
second substation in Maplewood.  What we have done is because we have had delays because of 
the systems impact study, which affects the design of the 2nd substation, and we want to make 
sure that we maximize the grant that we had received and time is getting tight on that, so we have 
taken Phase Two and divided it into two phases.  The portion that we are looking at here for 
engineering work is the Design and Permitting of the line itself and construction so that we will 
actually construct the line up to the area where the substation will be built and that will be put 
into place and then we will go into Phase Two which will be the substation that we will connect 
into and the contract today is for the engineering services associated with actually Phase One of 
Phase Two. 
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Trustee Greaves asked if we owned the substation in Maplewood? 
 
Chairman Brown stated that we are going to build one. 
 
Trustee Greaves questioned whether we would then own it? 
 
Chairman Brown stated that we would own it. 
 
Chairman Brown stated that there is a section of the yard that we will turn over to National Grid 
once it is constructed but the main substation itself will be owned by GIPA. 
 
On a motion by Trustee Greaves seconded by Vice Chairman Cocca and carried, to authorize the 
Chairman to enter into an agreement with CHA for Professional Engineering Service for Phase 
Two – 34.5 kV line design and schematic 115 kV substation design layout.  All ayes. 
 
Chairman Brown opened Public Forum No. 2 for any comments. 
 
No comments. 
 
Chairman Brown closed Public Forum No. 2. 
 
On a motion by Trustee Greaves seconded by Vice Chairman Cocca and carried, to adjourn the 
meeting at 6:06 p.m.  All ayes. 
 
 
 
 
 
 
 
 


